Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Agile Planning Logic – Sprint Planning, Story Points and Velocity

Key Agile Terms

Sprint – A fixed period or duration in which the team works to complete a set of tasks.

Epic – A big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

Story – A small task that is part of an Epic.

Story Point – A number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

- **1** – Very easy task
- **2** – Normal task
- **3** – Moderate task
- **5** – Difficult task

Story Point scale used: 1, 2, 3, 5

Sprint 1

Epic	User Story	ID	Story Points
Requirement & Catalog Setup (Epic 1)	Identifying standard laptop models and approval needs	USN1	2
	Creating the Laptop Catalog Item	USN2	3
	Adding variables and form fields	USN3	2
Flow Designer Setup (Epic 2)	Creating the trigger on request submission	USN4	2
	Building the approval logic	USN5	3
	Total Story Points		**12**

Total Story Points in Sprint 1 = 2 + 3 + 2 + 2 + 3 = **12**

Sprint 2

Epic	User Story	ID	Story Points
Order Fulfillment Automation (Epic 3)	Checking laptop stock / inventory	USN6	3
	Creating catalog tasks for procurement	USN7	3
	Auto-generating the purchase order	USN8	5
Notifications (Epic 4)	Sending email notifications to requester and approver	USN9	2

Epic	User Story	ID	Story Points
Testing & Deployment (Epic 5)	Testing the end-to-end flow	USN10	5
	Deploying and documenting the flow	USN11	2
	Total Story Points		**20**

Total Story Points in Sprint 2 = 3 + 3 + 5 + 2 + 5 + 2 = **20**

Velocity Calculation

Total Story Points: Sprint 1 = 12, Sprint 2 = 20

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 12 + 20 = 32

Number of Sprints = 2

Velocity = 32 / 2 = 16 (Story Points per Sprint)

The team's velocity is 16 Story Points per Sprint.