Project Planning Phase

Project Planning Template(ProductBacklog,SprintPlanning, Stories, Story points)

Date	02 October 2026
Team ID	SWTID-2026-5435
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	*Functional Requirement(Epic)*	*User Story Number*	*User Story / Task*	*Story Points*	*Priority*	*Team Members*
Sprint-1	Service Catalog Configuration	USN-1	As an IT user, I can access the Standard Laptop catalog item so that I can place a laptop request.	2	High	To be filled
Sprint-1	Service Catalog Configuration	USN-2	As an IT user, I can submit a Standard Laptop request through the Service Catalog.	3	High	To be filled
Sprint-1	Approval Process	USN-3	As an IT procurement team member, I can verify that the Standard Laptop request reaches the approval stage.	2	High	To be filled
Sprint-1	Service Catalog Configuration	USN-4	As an IT procurement team member, I can configure the Standard Laptop catalog item for the required approval and Flow Designer process.	3	High	To be filled
Sprint-2	Flow Designer Automation	USN-5	As an IT procurement team member, I can create a Flow Designer flow triggered by the Service Catalog request.	3	High	To be filled
Sprint-2	Catalog Task Creation	USN-6	As an IT procurement team member, I can automatically create a Catalog Task after the Standard Laptop request is approved.	5	High	To be filled

Sprint	*Functional Requirement (Epic)*	*User Story Number*	*User Story / Task*	*Story Points*	*Priority*	*Team Members*
Sprint-2	Task Assignment	USN-7	As an IT procurement team member, I can automatically assign the Catalog Task to the Hardware assignment group.	3	High	Tobefilled
Sprint-2	Validation & Testing	USN-8	As an IT procurement team member, I can verify that the generated task contains the required description, approval value, and Hardware assignment.	2	High	To be filled
Sprint-2	Validation & Testing	USN-9	As an IT procurement team member, I can test the complete workflow from laptop request through approval and Hardware task creation.	2	Medium	To be filled

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	*Total Story Points*	*Duration*	*Sprint Start Date*	*Sprint End Date (Planned)*	*Story Points Completed (as on Planned End Date)*	*Sprint Release Date (Actual)*
Sprint-1	10	6 Days	To be filled	To be filled	10	To be filled
Sprint-2	15	6 Days	To be filled	To be filled	15	To be filled

Velocity:
For this ServiceNow project, Sprint-1 contains 10 story points and Sprint-2 contains 15 story points. Average velocity is calculated as total completed story points divided by the number of sprints.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burndown chart shows the amount of work remaining over the project timeline. For this project, the planned remaining work is 25 story points at the start, 15 story points after Sprint-1, and 0 after Sprint-2.

Project Planning Logic

Sprint-1 focuses on configuring and validating the Standard Laptop Service Catalog request and approval process. Sprint-2 focuses on Flow Designer automation, Catalog Task creation, Hardware assignment, and end-to-end validation.

Total Story Points = 10 + 15 = 25. Number of Sprints = 2. Average Velocity = 25 / 2 = 12.5 Story Points per Sprint.

Planned Burndown: Project Start = 25 points remaining; after Sprint-1 = 15 points remaining; after Sprint-2 = 0 points remaining.